

**ENGINEERING CHANGE NOTICE**  
**DART AEROSPACE LTD**

*MPP*

|                                   |                     |                                |                                 |               |
|-----------------------------------|---------------------|--------------------------------|---------------------------------|---------------|
| Date: 11.01.20                    | Job No.: ENG1113JAN | ADR Yes/No: N                  | ADR Date: N/A                   | ECN#: 11- 507 |
| Product No.: D350-607-44X/-55X    |                     | Created By: <i>[Signature]</i> | Approved By: <i>[Signature]</i> |               |
| Product Name: HELI-UTILITY-BASKET |                     | Checked By: <i>[Signature]</i> | General Manager Approval:       |               |

| Distribution                  | Reqd | Resp  | Initial / Date |
|-------------------------------|------|-------|----------------|
| Production Manager / Coord.   | / Y  | LL/MF |                |
| Purchasing Coord.             | N    |       |                |
| Production Engineering Coord. | / Y  | DD/EC |                |
|                               |      |       |                |

| Distribution               | Reqd | Resp | Initial / Date |
|----------------------------|------|------|----------------|
| DQA / QA Coord.            | N    |      |                |
| QC Coordinator             | N    |      |                |
| Customer Technical Support | N    |      |                |
| Marketing                  | N    |      |                |
| Customer Order Processing  | N    | BS   |                |

**Reason for Change:**  
PART WAS ALSO TO BE USED WITH D407-797 AND D206-797 SERIES BASKETS. NO LONGER REQUIRED.

**Documents Affected:**  
REMOVE D3916 REV. A FROM UNDER REVIEW.

PARTS MUST COMPLY ☐ PREVIOUS PARTS SATISFACTORY ☒

| # | Quality Assurance Actions | Reqd | Resp | Notes | Complete |
|---|---------------------------|------|------|-------|----------|
| 1 | Notify Previous Customers | N    |      |       |          |
| 2 | Notify Eurocopter France  | N    |      |       |          |
| 3 |                           |      |      |       |          |

| # | Engineering Actions                      | Reqd | Resp | Notes | Complete   |
|---|--|------|------|-------|------------|
| 4 | Required Documents/Drawings Under Review | Y    | MB   |       | 11.01.20/1 |
| 5 | Update Master Document List (MDL)        | N    |      |       |            |
| 6 | Update Product Compatability Matrix      | N    |      |       |            |
| 7 | Create Eurocopter Form (FEE)             | N    |      |       |            |
| 8 | Notify TC / FAA of Change                | N    |      |       |            |
| 9 |  |      |      |       |            |

| #  | Document Control Actions                                | Reqd | Resp | Notes | Complete   |
|----|---|------|------|-------|------------|
| 10 | Move Electronic Files                                   | N    |      |       |            |
| 11 | Update Blue/Pink/DSI Folder and Electronic Files        | N    |      |       |            |
| 12 | Update Approved/Preliminary PDF Files                   | Y    | KJ   |       | 11.01.20/1 |
| 13 | Update Document Record (DR)                             | N    |      |       |            |
| 14 | Update Product Development Summary                      | N    |      |       |            |
| 15 | Update QSI 021 and/or STC Approval List                 | N    |      |       |            |
| 16 | Update Parts / STC Database                             | N    |      |       |            |
| 17 | Update / Verify ARC Database                            | N    |      |       |            |
| 18 | Create / Update Change Record Form / Item Card Database | N    |      |       |            |
| 19 | Create / Update PPP's                                   | N    |      |       |            |
| 20 | Update Document Control Database / Laminated Dwgs       | N    |      |       |            |
| 21 | Update Grey Project / Electronic Binder PDF Files       | N    |      |       |            |
| 22 | Update D-Part/M-Drawing/DSI/DEO Master Binders          | Y    | MB   |       | 11.01.20/1 |
| 23 |   |      |      |       |            |
| 24 |   |      |      |       |            |

**Description / Action:**  
"UNDER REVIEW" STAMP AND SIGN OFF CROSSED OFF FROM DRAWING. SCAN PHYSICAL COPY AND MOVE PDF VERSION TO "APPROVED".

*See MPP 11-505*

ECN Verified & Complete: \_\_\_\_\_ Date: \_\_\_\_\_